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Reporting Country Uganda Technical Areas % 
Lead Partner KNCV 1. Universal and Early Access 98%
Collaborating Partners 4. PMDT 89%
Date Report Sent July, 30 2013 5. TB/HIV 100%
From TB CARE I Uganda 6. Health Systems Strengthenin 100%
To USAID Mission 7. M&E, Surveillance & OR 56%
Reporting Period April-June 2013 Overall work plan completion 89%

Quarterly Overview

Most Significant Achievements 

End of TB CARE I Project Conference: The conference which was held on June 21, 2013, drew more 
than 150  participants and was officially opened by the Minister of Health, Dr. Ruhakana Rugunda. The  
other dignitaries at the function included the acting USAID Mission Director, the KNCV Regional 
Executive Director, the Ministry of Health Director General for Health Services,  Ministry of Health 
Assistant Commissioner for National Disease Control, the acting Programme Manager for the National 
TB/Leprosy programme, chiefs of party for implementing Partner projects and health workers. The key 
achievements of the TB CARE I project shared during the workshop include; a renovated state of art 
MDR TB isolation ward at Mulago national Referral Hospital, increase in the number of MDR TB patients 
put on treatment from about 20 to accumulative total of 90 patients in the 3  MDR TB supported sites
(Mulago, Kitgum and Mbarara hospitals) and increase in TB treatment success rate in Kampala from 
49% to about 70%. The conference further highlighted some of the challenges that need to be 
addressed to ensure sustainability of the gains achieved from the TB CARE I project and these include: 
nutritional support for patients; logistical issues such as transportation of TB patients to treatment 
centres; robust laboratory services to enable quick diagnosis; increase the number of health workers 
and their remuneration; and the need to development policies and guidelines especially for IPT 
implementation. In his opening remarks  to the conference, the minister indicated that Government is 
committed to improving drug availability, human resource and ensuring that more treatment centres 
are availed throughout the country for quality patient care. The USAID Acting Mission Director pledged 
the agency's  continuing commitment to the fight against TB through funding and other support  while
the KNCV Regional Executive Director  appreciated the contribution made by TB CARE I to the national 
TB control efforts within such a short duration.

Universal and Early Access: 
Support supervisions to health facilities: In the reporting period, 10 new private health facilities 
have been accredited by national TB/Leprosy Program (Ministry of Health) to provide TB services. 
Overall, there are now 48  public and private health facilities offering TB services in Kampala. The three 
data clerks recruited  supported  division TB Focal persons and the TB facilities in Kampala to clean TB 
patient records, follow up patients for better treatment adherence and compile data for quarterly case 
notification and treatment outcome returns. The data Clerks further supported TB  treatment facilities  
to retrieve back patients who had missed clinic appointments and to obtain definitive treatment 
outcomes for patients lost to follow up and those transferred out. They did this through direct phone 
calls to patients, and during quarterly division/district data exchange meetings. For example, among 
the 213 patients who had missed clinic appointments for drug refill in April-June 2013, 63% (134) were 
successfully contacted through calls. Of these (134), 100 patients returned to treatment at their 
diagnosing clinics while 10 patients had self-transferred to other facilities where they were continuing 
treatment. With regard to follow up for treatment outcomes, a total of 1034 new smear positive TB 
patients were registered in Kampala during the period April-June 2012 (Q2 2012). of these, 256 
patients had no specific treatment outcome data in the patient registers and were regarded as "lost to 
follow up". Through calls, 33% (86) were contacted and 54 of these were confirmed to have completed 
treatment. Another 113 of the same cohort (April-June 2012) were transferred out. Through phone calls 
and data exchange meeting, 57 patients of those transfered out were found to have completed 
treatment. These 111 patients (54 and 57) contributed to the overall treatment success rate for the 
quarter. Without this inovative follow up method, these patients would not have been easily discovered 
to have completed their treatment. Health facility and division TB registers were accordingly updated. 
Other activities conducted during the quarter included five divisional performance review meetings 
which provided opportunity for Kampala City Health officials together with TB facility providers to work 
out corrective solutions to address health facility level performance gaps that were highlighted during 
these meetings. 



For the April-June 2012  treatment outcomes, the data clerks supported data compilition for the 35
individual health facilities visited and for the aggregated division returns. Treatment success rate for 
new smear positive patients (TSR) for this quarter  was 69%; an increase of 8% from the first quarter 
(Q1 TSR 61%). The default rate dropped to 24% in Q2 from about 27% in Q1. 

Programmatic Management of Drug Resistant TB (PMDT)
Mulago MDR TB ward hand over: The State of the art MDR-TB 39 bed capacity isolation ward at 
Mulago hospital which was remodeled, renovated and equipped with funding from USAID  through TB 
CARE I Project was officially handed over to Mulago hospital administration on June 18, 2013. The 
occasion was Presided over by  the Executive Director of Mulago national referral hospital. With the 
support of TB CARE I and TRACK TB, the hospital administration is working to put in place 
arrangements to provide in-patient food for the MDR-TB ward in order to make it fully functional. To 
date, only one MDR TB patient is admitted.

Recruitment of additional Staff: TB CARE I has supported salaries for 3 additional staff (1 Clinical 
Officer, 1 Enrolled Nurse, and 1 Counselor) recruited by Kitgum District for the MDR-TB program in 
Kitgum Hospital. TB CARE I has also worked with Mulago Hospital to recruit 5 additional medical staff (2 
medical doctors and 3 Registered nurses) for the Hospital TB Unit. The Hospital recruited these 
additional staff under the hospital private scheme arrangement and hopes to formally absorb them 
later. TB CARE I supported their June salaries. 

Increased enrolment of MDR patients: During the reporting period, a total of 38 MDR TB patients 
have been  initiated on treatment in the 3 supported MDR TB sites, with 24 (63%) patients in Mulago 
national referral hospital, 8 (21%) in Mbarara Regional Referral Hospital and 6 (16%) in Kitgum District 
Hospital. 

Active search for MDR-TB patients: Since the institution of routine MDR-TB surveillance through a 
sputum referral system by the national TB Reference Laboratory (NTRL) in 2008, an estimated 300 
patients had been detected by 2012. When a program for MDR-TB treatment was rolled out in 2012, 
the focus was on finding patients in and around Kampala. However, about half of these patients were 
thought to be in the country side and need to be traced. In May 2013, TB CARE I supported an active 
search exercise. By the close of June 2013, visits had been made to 112 MDR-TB patient households 
out of over 200 patients. Of these, 50 MDR-TB patients not yet on treatment were found and are being 
linked to points of treatment. 

Capacity building: TB CARE I organized and provided funding support for 14 health workers to attend 
an international MDR TB training at the center for Excellence in Kigali, Rwanda. The beneficiaries of this 
round of training came from the 3 supported MDR-TB sites, from the NTLP Central Unit, and from 4 
other regional hospitals (Mbale, Gulu, Arua and Fort portal). This training was intended to create 
capacity to support the national TB /Leprosy Program scale up the MDR-TB treatment program to more 
regional hospitals. 

Nutritional Supplement distribution to MDR TB Patients: A report by Nutritionist consultant 
procured by TB CARE I to assess the nutritional needs of MDR-TB patients indicated that nearly all 
MDR-TB patients on treatment had some degree of malnutrition with severe acute malnutrition in about 
63% of the patients. The report also recommended RTUF (Plumpy nut) for acute malnutrition and 
cereal based feeds for moderately malnourished patients. In this reporting quarter, TB CARE I procured 
and supported distribution of locally produced cereals based foods to MDR-TB patients enrolled on 
treatment in the 3 supported MDR-TB sites. MSH- TRACK TB plans to procure RTUFs for the acutely 
malnourished patients and will later take over the support for procurement and distribution of cereal 
foods as well.

GIS capacity building and mapping: TB CARE I is contributing towards the implementation of the 
PMDT Expansion Plan by using Geographical Information System (GIS) applications. During this 
reporting quarter, 21 health workers drawn from Mulago National Referral Hospital, 6 other MDR-TB 
treatment sites (Arua, Mbale, Kitgum, Fortportal, Mbarara and Gulu hospitals), NTLP, KCCA, TB CARE I 
and TRACK TB  successfully completed 5 day GIS mapping training. To ensure that the already 
established GIS databases and the maps generated thereby are updated in order to be of use for timely 
decision making, TB CARE I procured and provided GIS softwares; two computers; and two GPS to 
Kitgum and Mbarara districts. TB CARE I also supported KCCA to map 128 (88%) out of 145 public and 
private health facilities offering TB services in the five divisions of Kampala. The remaining facilities 
could not be mapped because of failure to trace their physical location by the mapping team. KCCA will 
work  with NTLP to ensure that the location of the remaining facilities are traced and mapped. The GIS 
information provided through this exercise will guide KCCA in reviewing their current strategies to 
improve the TB treatment outcomes in Kampala as well as sustain the interventions done under the TB 
CARE I Project. 



Overall work plan implementation status

In-country Global Fund status and update

Technical and administrative challenges

KCCA has also completed the recruitment of a GIS specialist and the presence of the personnel will  
further re-enforce sustainability of GIS use to improve service delivery within the institution including 
MDR TB.

TB/HIV:
TB CARE I coordinated and supported NTLP and ACP, and other partners to conduct a second round of 
support supervision to selected districts in the NTLP zones. A total of 58 districts were visited during  
the joint support supervision exercise covering  8 zones and 229 health facilities both public ( 223) and 
private (6). The supervision visits focused on TB/HIV Case management, recording and reporting, TB 
infection control measures and management of TB drug supplies. Data entry and cleaning has been 
completed.  Data analysis and report writing is now on-going and expected to be finalized in July, 2013.

With support from TB CARE I, the TB/HIV National Coordination Committee (NCC) held one quarterly 
meeting in this period. The main purpose of this meeting was to review and adopt for approval a draft 
second edition of the TB/HIV National Policy guidelines. This document is an essential support for 
coordinating implementation of TB/HIV collaborative activities particularly at service delivery points. 

The draft document was adopted by the NCC and recommended for onward submission to the Ministry 
of Health technical and Senior management committees for review and approval. In this meeting, TB 
CARE I officially handed over coordination responsibilities of the NCC to MSH-TRACK  TB.

Health Systems Strengthening
Support towards  Supranational Reference Lab launch: TB CARE I provided initial support towards
the preparations to launch the NTRL in Uganda as a Supranational TB Reference Laboratory. TB CARE I  
hired events manager who followed up activity implementation. The event is scheduled for July, 11, 
2013. The project also supported NTLP to print the M&E component of the NTLP National Strategic Plan.

One key administrative challenge is the current understaffing in the finance department and this has
created heavy workload in the department. Retaining staff during the quarter in the knowledge of the 
impending end of the project was always a technical challenge. Recruitment process for the vacant 
position of  M&E Officer was completed and the officer reported to work in May, 2013.

With the approval in January 2013 of APA 2B budget and a no cost extension of three months, a new 
work plan was drawn in Q1 that contained new and scaled up activities from the initial workplan. To 
date, 89% of the work plan has been implemented (APA 2A and 2B combined). Major activity project 
implementation stopped on June, 28 2013.  A few staff  have been retained to complete selected 

In Q2, additional order for first line Anti-TB drugs worth USD 2.5M was placed with the Global Drug 
Facility (GDF). Global Fund has also allocated USD 2.1M for the TB prevalence survey to be conducted 
accros the country this year. The preparation for the survey is progressing well and the following 
activities have been completed; survey protocol finalized and approved, survey consultant contracted 
(Makerere University School of Public Health) and signed MoU with Ministry of Health and survey 
coordinator recruited. The pre-testing of survey tools and piloting is expected to be conducted in July 
and August respectively. Global fund has further supported recruitment of 3 staff members and hiring 
of office space for the Uganda Stop TB Partnership Secretariat (USTP). Two additional staff to support 
the NTLP have also been recruited. Global Fund has also dedicated funds to support the NTLP conduct a 
TB program Review and for MDR-TB patient support. 



Technical Area 1. Universal and Early Access
Result

Data Year Data Year Y2

1.2.5 Number (and percent) of facilities 
in Kampala covered by support 
supervision visits
Indicator Value: Number/Percent
Level: Kampala 
Source: NTP records
Means of Verification: Project technical 
and financial reports
Numerator: Number and type of facilities 
in Kampala covered by support 
supervision visits
Denominator: Total number of facilities in 
Kampala providing TB control services  

8/36 2011 18/36 2012 48/38

Ministry of health accredited more 
private facilities (10) as TB treatment 
facilities within Kampala. TB CARE I 
has had to scale up its support to 
cover the additional sites. All the 48 
HFs were visited and the focus of the 
supervising teams has been on 
streamlining data recording and 
reporting, tracing for TB defaulters, 
rectifying drug stock out issues

1.2.8 Number of defaulters receiving 
monthly SMS for treatment adherence 
Indicator Value: Number
Level: Kampala
Source: NTP 
Means of Verification: Project technical 
and financial records
Numerator: Number of defaulters in 
Kampala receiving SMS

N/A 2011 700 2013 0

Activity was not conducted because of 
failure to get clearance from the e-
health review committee of the 
Ministry of Health to send sms for 
treatment adherence to TB patients. 

Quarterly Technical Outcome Report 

Challenges and Next Steps 
to Reach the Target

Highlights of the QuarterTargetOutcome Indicators BaselineExpected Outcomes

1.2 Increased quality of TB 
services delivered among all 
care providers (Supply)



Technical Area 4. PMDT
Result

Data Year Data Year Y2
4.1.2 MDR TB patients who are still on 
treatment and have a sputum culture 
conversion 6 months after starting MDR-
TB treatment
Indicator Value: Percent
Numerator: Number of MDR TB patients 
in a cohort who are still on treatment and 
had culture conversion latest at month 6 
(having had 2 negative sputum cultures 
taken one month apart and remained 
culture negative since)
Denominator: Total number of MDR 
patients who started treatment in the 
cohort.

NA 2011 70% 2012 83%

MDR TB patient cohort data was 
collected from 3 sites including 
Mulago national referral hospital, Arua 
and Kitgum regional referral hospitals. 
100% MDR TB patients in Arua RRH 
were reported to be still on treatment 
and had 2 negative sputum cultures 
taken one month apart and remained 
culture negative since. Whereas, in 
Kitgum and Mulago, 92% and 50% of 
the  MDR TB patients were still on 
treatment and had 2 negative sputum 
results respectively.

Next steps: 

4.1.5 Number of diagnosed MDR-TB 
patients who are enrolled on treatment
Indicator Value: Number
Level: National
Source: Quarterly reports
Means of Verification: MDR TB register
Numerator: Number of MDR TB patients 
enrolled on treatment

17 2011 60 2012 110

During the April-June 2013 reporting 
period, in total 38 MDR TB patients 
were put on treatment in the 3 MDR 
TB supported sites (Mulago=24, 
Kitgum=6 and Mbarara=8. Overall, 
the  total number of MDR TB patients 
put on treatment since 2012 to June 
2013 in the 3 TB CARE I supported 
sites is 110.

Next steps: Hidden MDR TB 
diagnosed patients will 
continue to be traced and put 
on treatment.

4.1.6 Number of MDR-TB beds made 
available through renovation of wards in 
Mulago hospital
Indicator Value: number
Level: Hospital
Source: NTP records
Means of Verification: Project technical 
and financial reporting
Numerator: Number of beds

0 2011 30 2012 49

49 beds were  distributed to both 
Mulago (39) and Mbarara (10) fully 
complete with matresses, bedsheets 
and blankets. The beds are now being 
used by the MDR TB patients in the 
respective health facilities

Next steps: Scale up 
initiation of MDR TB patients 
on treatment 

Highlights of the Quarter Challenges and Next Steps 
to Reach the Target

4.1 Improved treatment 
success of MDR

TargetExpected Outcomes Outcome Indicators Baseline



Technical Area 5. TB/HIV
Result

Data Year Data Year Y2
5.2
Improved diagnosis of TB/HIV 
co-infection

5.2.4 TB CARE-supported supervisory 
visits conducted
Number of TB CARE’s support of NTP’s 
supervisory activities to 9 NTLP Zones
Description: This indicator denotes the 
number of supervision visits TB CARE has 
supported NTLP to conduct to the 9 NTLP 
Zones                                                     
Indicator Value: Number
Level: Zonal Level
Source: TB CARE Project
Means of Verification: Supervisory 
reports
Numerator: Number of TB CARE-
supported supervisory visits conducted.

0 2011 9 2013 9

Second round of Joint TB/HIV support 
supervision was completed in Q2, 
2013.  In total, 58 districts covering 9 
zones and 229 health facilities were 
visited. 

Challenge: Competing tasks 
for the supervisors delays the 
support supervision visits .    
Next steps: Data analyss 
and preparing consolidated 
2nd Joint Support supervision 
report is on-going.

5.3.3 Number of TB/HIV National 
coordination committee meetings 
supported
Indicator Value: Number
Level: National
Source: Project reports
Means of Verification: Meeting minutes

0 2011 5 2012 5

Held the 5th TB/HIV National 
Coordination Committee meeting in 
Q2, 2013. During the meeting, NCC 
adopted the proposed second edition 
of the TB/HIV/AIDS Policy guidelines 
and recommended it to be submitted 
to the Ministry of Health for approval. 
TB CARE I smoothly handed over 
TB/HIV NCC tasks to TRACK TB.

Next steps:  The subsequent 
NCC meetings will be 
supported by TRACK TB.  

5.3.4 Number of joint bi-annual 
supervision visits conducted
Indicator Value: Number
Level: National
Source: Project reports
Means of Verification: Supervision reports

0 2011 9 2012 9

First round of Joint TB/HIV support 
supervision visits to all 9 NTLP zones 
concluded in 2012. Report compiled 
and disseminated to different 
stakeholders.

Challenges and Next Steps 
to Reach the Target

Highlights of the QuarterTarget

5.3 Improved treatment of 
TB/HIV co-infection

Outcome Indicators BaselineExpected Outcomes



Technical Area 6. Health Systems Strengthening
Result

Data Year Data Year Y2
6.2.3 People trained using TB CARE funds
Indicator Value: Number of people
Numerator: Number of people trained 
disaggregated by gender and type of 
training.

NA 2011 478 2013 68

Two trainings were conducted in April-
June 2013. GIS mapping training for 
health workers in supported health 
facilities. 21 participants (male=11, 
female=10) successfully completed 
the GIS training. International MDR 
TB training for health workers in 
supported health facilities was 
conducted, with 14 attendees 
(male=8, female=6)

Next steps: GIS staffs trained 
will continue to update the 
databases to keep the maps 
current. The MDR TB trained 
participants will support 
PMDT management and the 
roll out efforts of enrolling 
MDR TB patients on treatment 
in the country. 

6.2.4 National TB strategic plan finalized
Indicator Value: Yes/No
Level: National
Source: Project reports
Means of Verification: National Strategic 
Plan

No 2011 Yes 2012 Yes

National TB Strategic Plan (2012/13-
2014/15) finalised 

6.2.5 Annual Implementation Plan 
developed
Indicator Value: Yes/No
Level: National
Source: Project reports
Means of Verification: Annual 
Implementation Plan

No 2011 Yes 2013 Yes

Annual Implementation Plan 
(2012/13) finalised 

Challenges and Next Steps 
to Reach the Target

Highlights of the QuarterTarget

6.2 TB control components 
(drug supply and management, 
laboratories, community care, 
HRD and M&E) formed integral 
part of national plans, 
strategies and service delivery 
of these components

Expected Outcomes BaselineOutcome Indicators



Technical Area 7. M&E, Surveillance & OR
Result

Data Year Data Year Y2
7.1.1: Percentage of health facilities 
analysing TB treatment outcome data on 
a quarterly basis
Description: This indicator denotes the 
proportion of health facilities providing 
TB treatment within Kampala that are 
analysing TB treatment outcome data on 
a quarterly basis
Indicator Value: Percent
Level: Kampala
Source: Health Facility Quarterly Reports
Means of Verification: Reviewing Health 
Facility Quarterly Reports
Numerator: Health facilities providing TB 
treatment within Kampala and are 
analysing TB treatment outcome data on 
a quarterly basis
Denominator: All health facilities 
providing TB treatment within Kampala

2/38 2011 19/38 2013 38/38

TB Focal Persons of the 38  supervised 
facilities were supported to compile 
and analyze their  April-June Outcome 
treatment data

Next steps: Support TB 
Focal Persons to translate the 
information generated into 
knowledge and action

7.2.12: Geographical Information System 
for Kampala Health Facilities TB control 
and MDR TB management established
Indicator Value: Yes/No
Level: Kampala/National
Source: Project reports
Means of Verification: Review of project 
reports

No 2011 Yes 2013 Yes

GIS databases for Kampala and MDR 
TB treatment for Kitgum, Mbarara and 
Mulago have been  established and 
fully functional

Next steps:The trained staffs 
will continue to update the 
databases to keep the maps 
current. One more database 
was designed for KCCA during 
April-June period

Challenges and Next Steps 
to Reach the Target

Expected Outcomes

TB Surveillance Strengthened

Outcome Indicators Baseline Target Highlights of the Quarter



Outcome Activit
y #

Activity

Activity 
Leader

Approve
d Budget

Cumulativ
e 

Completio
n  Month Year

Cumulative Progress and Deliverables 
up-to-date

1.2.1 Conduct quarterly 
supervisions by two zonal 
supervisors and monthly 
supervisions by six division 
supervisors

KNCV 32225 100% Monthly & 
Quarterly 
(January)

2013 In total, 48 health facilities (KCCA and NTLP 
have accredited 10 new private facilities as 
TB treatment units) were visited and 
supported by a team including the Kampala 
Zonal TB supervisor, KCCA TB control officer, 
Division TB Officer, TB CARE I Technical 
Officer and TB CARE I Data clerks. 
Streamlining data recording and reporting, 
tracing for TB defaulters, rectifying drug 
stock out issues were the key issues handled 
this quarter

1.2.2 Conduct 2 trainings of 18 
supervisors, by 4 facilitators 
for 5 days

KNCV 4533.333 100% April 2012 Completed in November 2012

1.2.3 Revise & print 10,000 
patient cards, unit Reg 200 
copies Division Reg 30 
copies

KNCV 3166.667 100% April 2012 Patient cards and registers printed and 
distributed to all the facilities. 

1.2.4 Send reminders to patients 
by mobile phone and 
provide monthly airtime to 
facilities for defaulter 
retrieval

KNCV 40755 100% Monthly 
(Jan)

2013 A total of 38 health facilities were supported 
with monthly airtime for defaulter retrieval. 

1.2.5 Procure two computers for 
two zonal supervisors

KNCV 2400 100% March 2012 Activity completed by April 2012. 

1.2.6 5 meetings of 6 DTLS' for 3 
days each

KNCV 3750 100% Monthly 
(Jan)

2013 5 meetings so far held; April, July, October 
2012 and January, May  2013. The meetings 
are used to harmonize division data so as to 
improve reporting and treatment outcomes.

Quarterly Activity Plan Report

Planned Completion 1. Universal and Early Access

1.2 Increased 
quality of TB 
services 
delivered 
among all care 
providers 
(Supply)



1.2.7 A GIS will be designed to 
monitor case holding and 
defaulters as well as MDR 
patients

KNCV 4800 100% January 2013 GIS for Kampala DOTS and MDR TB has been 
done and maps produced

1.2.8 1 day training of field staff 
and 3 days of field work

KNCV 3526.667 100% March 2012 Activity conducted in April-May. It was an 
assessment of TB control activities within 
Kampala city health facilities and divisions. 
The findings have been used to re-align 
interventions to address the problems in 
Kampala 

1.2.9 Two technical officers will 
visit 10 neighboring districts 
for five days for the last 3 
quarters

KNCV 12500 80% January 2013 In Q1, Lists of 2012 transferred patients to 
other districts was compiled. In Q2, the 
newly recruited data clerks were able to 
trace out 87 patients out of the 113 
transferred to other districts. Among the 87 
traced, 13 MDR TB patients were reported to 
have cured, 57 completed treatment, 15 
defaulted. Only one patient failed and died 
respectively.

1.2.10 A lessons learned document 
will be developed, printed 
and disseminated based on 
experience with support of 
local consultant

KNCV 1416.667 100% January 2013 Documentation of the lessons learnt was 
completed and some of the lessons learnt 
were shared during the TB CARE I end of 
project conference

1.2.11 International TA to build 
capacity of the local team 
and monitor the quality of 
implementation

KNCV 33762 100% June 2012 Local TA was contracted to study and 
improve DOTS implementation within 
Kampala. Disseminated the findings to NTLP 
and TB control implementing partners 

1.2.12 Two coordination meetings 
per month 

KNCV 3500 100% January 2013 6 NTLP coordination bi-weekly meetings were 
supported by TB CARE I project during the 
January-March 2013 quarter. Marjority of the 
meetings were used to coordinate 
preparations for the World TB Day/Week 
activities

98%



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-
date

4.1.1 IC consultant 2 missions 
(the first mission 
(Max+Merid) already took 
place in October 2011). The 
second mission will take 
place in the 3rd quarter.

KNCV 27717.51 100% October 2012 TB infection control assessment was done in 
November 2011. Infection control consultant 
from KNCV HQ conducted PMDT TA in 
September 2012 that involved reviewing 
infrastructure in Mulago hospital in relation 
to infection control guidance, reviewed BoQs, 
provided guidance to the MDR TB ward 
renovation supervisors and was involved in 
the selection of the contractor to renovate 
the ward.

4.1.2 Remodeling of MDR-TB unit. 
2 wards each with 3 
isolation rooms for XDR

KNCV 270000 100% July 2012 Remodeling of the Mulago MDR TB ward 
completed and officially opened on March 19, 
2013. The state of art MDR TB ward has 
been officially handed over to Mulago 
administration on 18, June 2013.

4.1.3 500 copies will be printed 
and disseminated

KNCV 4166.667 100% March 2012 Guidelines for TB Infection control copies 
printed and dissemination in July 2012

4.1.4 20 selected staff 5 days, 
non residential

KNCV 3862.5 100% August 2012 14 health workers received MDR TB  training 
in Rwanda in the April-June 2013 quarter

4.1.5 60 patients (30 x 2) will be 
supported through max. 60 
local clinics

KNCV 29250 3% January 2013 In the reporting period, only one MDR TB 
patient was admitted out of 39 expected in 
the newly renovated MDR TB ward. This has 
been due to lack of food for the In-patients. 
With the support of TB CARE I and TRACK 
TB, the hospital administration is working to 
put in place arrangements to provide in-
patient food for the MDR-TB ward in order to 
make it fully functional. TB CARE I plans to 
procure in-patient and cereal based foods for 
ambulatory patients during the period July to 
September  and TRACK TB will takeover 
thereafter.

4.1.6 6 staff from MDR-TB unit 
and NTLP will be trained at 
CoE in Kigali

KNCV 10716 100% Sept 2012 9 MDR TB health workers (6 male and 3 
female) oriented about MDR TB at the Centre 
of Excellence in Kigali, Rwanda

Planned Completion 4. PMDT

4.1 Improved 
treatment 
success of MDR



4.1.7 2 fridges for storage of PAS KNCV 2000 100% July 2012 1 fridge procured and handed over to Mulago 
in the April-June period. Additional 2 small 
fridges procured and handed over to NTLP 
during the October-December 2012 quarter

4.1.8 Procure audiometer KNCV 5000 100% July 2012 Audiometer procured and handed over to 
Mulago (through the NTLP). This item was 
part of the ward equipment provisionally 
delivered to Mulago Hospital for patient care 
as we await the official asset disposition. 

4.1.9 3 Missions KNCV 51922.53 100% Dec 2012 All 3 missions conducted. The 3rd mission 
was conducted in March 2013; a one-week 
International TA to test the air flow 
mechanism of the new renovated ward of 
Mulago and assess structures in Masaka, 
Arua, Gulu and Mbale regional referral 
hospitals identified as isolation units for MDR 
TB 

4.1.10 Dr. Samuel Kasozi will 
provide full-time support for 
the project

KNCV 25000 100% March 2013 Dr. Samuel Kasozi's replacement continued 
to support NTLP on MDR TB issues. Activities 
in the quarter included supporting the 
international TA missions, training Fort Portal 
health workers on PMDT, updating lists of 
patients waiting to start MDR TB treatment

4.1.11 Central PMDT team will be 
revitalized through training 
and regular meetings

KNCV 1458.333 100% July 2012 Central PMDT team formed and oriented 
during the July-September quarter. Team is 
fully functional

4.1.12 A writing team will be 
formed and a stakeholders 
meeting will be organized

KNCV 100% July 2012 PMDT roll out plan endorsed and is now 
operationalised. 

4.1.1B Beds and Mattresses for 
Mulago and Mbarara

KNCV 31064.92 100% March 2013 49 beds and mattress which were procured 
have been distributed to both Mulago (39) 
and Mbarara (10) hospitals during this 
quarter

4.1.2B Plastic sheets and Mosquito 
nets

KNCV 1964 100% March 2013 The Plastic sheets for all the 49 mattresses  
have been distributed in Q2, 2013. 
Procurement of mosquito nets was 
completed and they were distributed to the 
respective health facilities



4.1.3B Fridges to store MDR TB 
Medicines for Mbarara and 
Kitgum

KNCV 2500 100% April 2013 The two friges were delivered to Mbarara and 
Kitgum in Q2, 2013.

4.1.4B Respirators and surgical 
masks

KNCV 8692.5 100% March 2013 720 N-95 masks and 150 surgical masks 
delivered to Mulago, Kitgum and Mbarara

4.1.5B Tracing unknown MDR 
patients

KNCV 8350 85% March 2013 In the reporting period, TB CARE I hired MDR 
TB consultant to conduct MDR TB Patient 
Active search. Through the search, 50 MDR 
TB patients not on treatment were identified. 
More cases were still being traced in the 
subsequent month and efforts are being 
made to ensure all the MDR TB patients are 
put on treatment

4.1.6B Nutritional assesment 
nutritional Counselling tools 
from one of the USAID 
Partner

KNCV 0 100% March 2013 Consultant contracted and a Nutritional 
assessment conducted for MDR TB patients 
on treatment in Mulago, Mbarara and Kitgum 
hospitals. 

4.1.7B World TB Day KNCV 38245 100% March 2013 TB CARE I provided support to NTLP to hold 
the World TB Day/Week activities. This 
included holding a high level meeting with 
city authorities, prison and police and 
funding for the World TB Day

4.1.8B Plumpy nut from USAID IP KNCV 0 20% June 2013 In Q1, Plans were underway to acquire 
plumpy nuts from a USAID IP. In Q2, we 
only procured cereal based foods for 
ambulatory patients. However, we were 
unable to liaise with a USAID IP to provide 
the RTUF (Plumpy nuts) for the acutely 
malnuourished patients. The new USAID 
funded-TRACK TB is working with Baylor 
Uganda to avail plumpy nut for the acutely 
malnourished patients and will later take 
over the procurement and distribution of 
other food support needs for MDR-TB 
patients as well (in-patients food and cereal-
based foods for ambulatory patients).



4.1.9B Food support items KNCV 20000 100% June 2013  The nutritional supplements were delivered 
to the MDR TB patients in Mulago, Kitgum 
and Mbarara per the  recommendations of 
the Nutrition consultant.  The last 
assignment of the cereals will be delivered in 
the month of July

4.1.10B Liaise with a USAID IP for 
Agricultural T/A 

KNCV 0 0% June 2013 The activity was not done since It was not 
feasible

4.1.11B Local long term TA for PMDT KNCV 4999.8 100% June 2013 Local TA contracted to support Mulago 
hospital PMDT. To date he's been able to 
streamline and coordinate MDR TB activities 
in Mulago, tracing of patients awaiting 
treatment, implementation of the ambulatory 
care phase for patients. The MDR-TB patient 
treatment enrolment target for the 3 
supported sites was 60 patients with about 
50% expected to be enrolled in Mulago 
Hospital. In the period April-June, the local 
TA supported Mulago Hospital to enrol 24 
MDR-TB patients onto treatment.

4.1.12B Support supervision for 
follow up health facilities

KNCV 10218.75 80% June 2013 During Q2, 74 health center workers were 
inducted in MDR TB related topics and drug 
refills by the highly trained MDR TB staffs 
from Mulago and Kitgum.  In total, 126 HFs 
were followed up both by Mulago and Kigtum 
MDRT TB teams.

4.1.13B Supervision for community 
& patient follow up

KNCV 2400 80% June 2013 During this Q2, 150 home visits were made 
by health workers from Mulago and Kitgum, 
where they were able to review patient 
clinical conditions and sensitize the 
community before discharging the MDR TB 
pateints.

4.1.14B Setting up and training 2 
PMDT Panels Regional 
hospitals in Rwanda

KNCV 23734.08 100% May 2013 In this reporting period, 3 PMDT panels 
received MDR TB training in Rwanda



4.1.15B MDR TB patients 
transportation 

KNCV 27200 100% June 2013 A mechanism of disbursing daily travel 
refund to patients was instituted last quarter. 
In Q2, 40 MDR TB patients in Mulago hospital 
were facilitated with transport refund. This 
has been only implemented in one site ie 
Mulago, since the other 2 sites deliver the 
drugs during their patient home visits

4.1.16B Recruitment of additional 
MDR TB health care workers 
(Addressing human 
resource gap at the three 
health facilities)

KNCV 28500.1 100% May 2013 During this Q2, TB CARE I supported the 
recruitmnet of 3 health workers at Kitgum 
district to support MDR TB service delivery. 
Also 5 additional medical staff (2 doctors and 
3 nurses) were recruited to support TB 
service delivery at Mulago national referral 
hospital

4.1.17B 3 tablets/laptops for 3 MDR 
TB sites and 1 Laptop for 
MDR TB Coordinator

KNCV 8050 100% May 2013 3 tablets/laptops for 3 MDR TB sites and 1 
Laptop for MDR TB Coordinator delivered in 
this quarter 2013

4.1.18B Recognition of performance 
through ceremony

KNCV 12000 100% June 2013 During the conference, 10 institutions were 
recognised and given low incentives such as 
wall clocks instead of  computers that were 
earlier planned

88.9%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-
date

5.2
Improved 
diagnosis of 
TB/HIV co-
infection

5.1.1B TB/HIV joint support 
supervision in all the zones 

KNCV 32422.53 100% June 2013 Second round  Joint Support supervision was 
conducted in 2013, covering 58 districts and 
229 HFs.

5.3.1 9 teams per NTLP zone, 
each 2 officers,1vehicles/ 
team, 1 driver per team, 2 
visits/year for 10 days

KNCV 36187.5 100% January 2013 First round of TB/HIV joint support 
supervision visits conducted in 2012. 

Planned Completion 

5.3 Improved 
treatment of 
TB/HIV co-
infection

5. TB/HIV



5.3.2 5 Quarterly meetings  of 1 
day

KNCV 1979.167 100% May 2013 Five TB/HIV National Coordination 
Committee meetings have been held.  NCC 
meeting adopted the proposed second 
edition of the TB/HIV/AIDS Policy guidelines 
and recommended to be submitted to the 
Ministry of Health for approval in Q2. TB 
CARE I has already handed over the tasks of 
supporting the  subsequent NCC meetings to 
TRACK TB.

5.3.3 Salaries of 6 none 
governmental staff to 
complete HAART study

KNCV 31032 100% December 2012 Payments to TB HAART study staff were 
made for months of January to December 
2012. Continuation granted and TB HAART 
staff paid for the April-June 2013 quarter

100%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-
date

6.2.1 Non residential workshop of 
15  TWG members of 3 
days each

KNCV 1239.583 100% June 2012 Conducted in December 2012 for TWG 
members to finalise the National TB Strategic 
plan and finalise the annual implementation 
plan for 2012/13

6.2.2 1 day workshop for 
stakeholders to review and 
give inputs to the draft for 
finalization

KNCV 2395.833 100% May 2012 National TB Strategic Plan stakeholders' 
review workshop held in September 2012

6.2.3 Printing 1000 copies KNCV 8333.333 100% June 2012 Delivery of the 1000 copies printed was 
made in this quarter 2013.

6.2.4 Two day workshop for 
stakeholders

KNCV 2500 100% June 2012 National TB Strategic Plan workshop that 
provided insight in drafting of the plan held 
in August 2012

6.2.5 One day meeting quarterly KNCV 8020.833 100% Quarterly 
(January)

2013 All 4 coordination meeting for the STOP TB 
partnership have been held.  

Planned Completion 6. Health Systems Strengthening

6.2 TB control 
components 
(drug supply 
and 
management, 
laboratories, 
community 
care, HRD and 
M&E) formed 
integral part of 
national plans, 
strategies and 
service delivery 
of these 
components



6.2.6 Car maintenance, car 
rental, procurement of 
motorbikes

KNCV 38437.5 100% March 2013 Routine maintenance of three NTLP vehicles 
as well as one MDR TB vehicle for Kitgum 
hospital was done. 3 motorcycles for the 
Division supervisors were procured after tax 
clearance from Ministry of Finance. The 3 
motorcycles recently have been handed over 
to TRACK TB with a full directive from USAID 
Mission in Uganda

6.2.7 One TA for finalizing the 
national strategic plan

KNCV 1500 100% May 2012 Local TA contracted and National TB 
Strategic plan finalised

6.2.8 One TA to prepare annual 
implementation plan 
templates, facilitating the 
stakeholders and assisting 
NTP to prepare the plan 

KNCV 1500 100% June 2012 Local TA contracted and annual 
implementation plan NTLP 2012/13 has been 
completed

6.2.9 International TA to build 
capacity of the local team 
and monitor the quality of 
implementation

KNCV 33761.77 100% November 2012 Dr. Rene (Head, KNCV-Unit Africa) provided 
1 week TA to the local team during March. 
Discussions also included preparations for 
the project closure.

100%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-
date

7.1.1B On site training for health 
workers on data 
management

KNCV 3483.209 30% June 2013 In Q1 , the Technical Officer together with 
the newly recruited data clerks conducted on 
site TB data management inductions to 
health workers within Kampala facilities. In 
Q2, the activity was not implemented due to 
time constraint.

7.1.2B Monthly TB performance 
review meetings in 38 
health facilities

KNCV 23351 30% June 2013 In Q1, 6 health facility review meetings were 
conducted in the month of March 2013. TB 
data (2012) specific to that particular health 
facility is shared with staff, it's critically 
reflected upon and is used to set targets for 
2013.  In Q2, this activity was not 
undertaken due to time constraint

7. M&E, Surveillance & OR Planned Completion 

TB Surveillance 
Strengthened



7.1.3B Health Facility TB Exchange 
visits to TB Data better 
performing health facilities

KNCV 1999.99 20% June 2013 In Q1 Preparations  were finalised to start 
exchange visits to better performing health 
facilities as a way of improving performance 
in weak facilities. In Q2, this activity was not 
conducted due to time constraint

7.2.1B Design and implement a 
GIS for TB & MDR TB in the 
3 sites of Mulago, Kitgum 
and Mbarara

KNCV 48285.42 100% May 2013 In Q1, MDR TB GIS databases for Mbarara, 
Kitgum,  Mulago and KCCA were designed. In 
Q2,  a total of  21 participants were trained 
in GIS and equiped with GPS gadgets such 
as GIS software, GPS, laptop/computer and 
printers for the 3 sites. The trained staffs will 
be able to update the databases to keep the 
maps current and used for evidence based 
decision making 

7.2.2B Follow up coaching visits at 
health on data : (In addition 
Hire 3 data clerks to follow 
up) 

KNCV 9015 100% June 2013 In the reporting period, the 3 Data Clerks 
supported 38 health workers in  the cleaning 
process of the paper based recording and 
reporting systems in the 38 health facilities 
and 5 division registers.

56%



Quarterly MDR-TB Report

Country Uganda Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR cases 
diagnosed

Number of MDR 
cases put on 

treatment
Total 2010 86 9
Total 2011 71 7

Jan-Mar 2012 7 0
Apr-Jun 2012 8 3
Jul-Sep 2012 24 21
Oct-Dec 2012 70 20

Total 2012 109 44
Jan-Mar 2013 30 28
Apr-Jun 2013 38 41
Total to date 296 129

April - June 2013



Quarterly Photos (as well as tables, charts and other relevant materials)

KNCV Representative, Hon, Minister of Health, USAID 
Representative listening to a presentation during the Conference

Conference attendees at Speke Resort Munyonyo, Kampala    

Chief of Party and Deputy Chief of Party  TB CARE I, handing over the 
motorcycle keys and other related documents  to Deputy of Chief Party, TRACK 

Chief of Party TB CARE I, handing over the State of Art MDR TB 
ward documents to  the Executive Diretor of  Mulago  NRH.



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting 
Year:

Description (1) Engraved numbers ID numbers (2) Acquisitio
n date (3)

Acquisitio
n cost (4) V.A.T (5) Location 

(6)
Condition 

(7)
Dispositio
n date (8)

Title held by 
(9)

Insurance 
policy #

Motor vehicle 5L-6071939/JTEBK29J10-
0034230

25.05.2012 Kololo Office Unknown,not 
driven

USAID Not yet insured

Motor Cycle UDX 130Z - 
Honda/ CGL 125

Engine 
no.WH156FMI211B74961/C
hassis 
no.LWBPCJ1F9B1013413

12.04.2013 5,021,186    903,813     TRACK TB Good 28.06.2013 KNCV/TB CARE I 0112001488

Motor Cycle UDX 131Z - 
Honda/ CGL 125

Engine 
no.WH156FMI211B71491/C
hassis 
no.LWBPCJ1F1B1012613

13.04.2013 5,021,186    903,813     TRACK TB Good 28.06.2013 KNCV/TB CARE I 0112001488

Motor Cycle UDX 132Z - 
Honda/ CGL 125

Engine 
no.WH156FMI211B74962/C
hassis 
no.LWBPCJ1F5B1013411

15.04.2013 5,021,186    903,813     TRACK TB Good 28.06.2013 KNCV/TB CARE I 0112001488

Filing Cabinet -Zenith USAID/ TB CAREI/001 N/A 10.03.2012 300,000 45,763       Kololo Office Good Not decided KNCV/TB CARE I 2270000799
Dell Laptop USAID/ TB CAREI/003 9D797RI 21.03.2012 2,880,000 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799
HP Laserjet printer USAID/ TB CAREI/004 CNCF322319 21.03.2012 1,200,000 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799
HP Laptop USAID/ TBCAREI/009 CNU2112540 26.04.2012 2,129,400 0.00 KCCA 

Supervisors
Good Not decided KNCV/TB CARE I 2270000799

HP Laptop USAID/ TBCAREI/010 CNU21125PP 26.04.2012 2,129,400 0.00 KCCA 
Supervisors

Good Not decided KNCV/TB CARE I 2270000799

HP Laptop USAID/ TBCAREI/005 CNU2030LLS 05.04.2012 2,129,400 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799
HP Laptop USAID/ TBCAREI/006 CNU2030MG6 05.04.2012 2,129,400 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799
Desktop 
(Monitor,Keyboard&CPU)

USAID/ TBCAREI/008 CNC128POK2/CZC139017F 05.04.2012 2,047,500 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799

Desktop 
(Monitor,Keyboard&CPU)

USAID/ TBCAREI/011 CNCI28NZX2/CZC13901VF 05.04.2012 2,047,500 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799

Printer HP USAID/ TBCAREI/012 SCNCK825581 05.04.2012 1,078,350 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799
HP Laptop USAID/ TBCAREI/007 CNU2030LL5 05.04.2012 2,129,400 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799
HP Laptop USAID/ TBCAREI/013 CNU2081XY4 23.05.2012 2,129,400 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799
4 Work station USAID/ 

TBCAREI/014A/B/C/D
TG 1400 compact desks +  
TG 4000 Cherry + Drawers

28.05.2012 2,663,900 479,502     Wandegeya 
Office

Good Not decided KNCV/TB CARE I 2270000799

4  Office chairs USAID/TBCAREI/034-037 Low back black G331L 28.05.2012 835,422 150,376     Wandegeya 
Office

Good Not decided KNCV/TB CARE I 2270000799

4stackable chairs USAID/TBCAREI/038-041 Stackable chair BS 216 28.05.2012 441,356 79,444       Wandegeya 
Office

Good Not decided KNCV/TB CARE I 2270000799

Photocopier USAID/TBCAREI/015 QLM1645015 29.05.2012 3,156,614 568,190     Kololo Office Good Not decided KNCV/TB CARE I 2270000799
Filing Cabinet USAID/TBCAREI/016 FUR-GDJ-FCA-FILING 30.05.2012 398,305 71,695.00  Kololo Office Good Not decided KNCV/TB CARE I 2270000799
Scanner USAID/TBCAREI/017 SCA-HPC-SCA-SCANNER 

G40
30.05.2012 430,000 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799

Camera 08/2013 12.06.2012 625,000 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799
Fridge USAID/TBCAREI/022 Sharp SJK68 10.07.2012 2,372,881 427,119     Mulago hospital Good Not decided KNCV/TB CARE I 2270000799
Safe USAID/TBCAREI/025 BS-1-10 30.07.2012 1,186,441 213,559     Kololo Office Good Not decided KNCV/TB CARE I 2270000799
Coloured printer USAID/TBCAREI/028 CNCJ103094 24.07.2012 1,390,000 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799
Iphone 4s 013073003223874 17.08.2012 2,100,000 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799
Filing Cabinet USAID/TBCAREI/023 N/A 07.08.2012 542,373 97,627       Kololo Office Good Not decided KNCV/TB CARE I 2270000799
Filing Cabinet USAID/TBCAREI/024 N/A 07.08.2012 542,373 97,627       Kololo Office
Office conference table USAID/TBCAREI/027 N/A 17.08.2012 792,016 142,562     Kololo Office Good Not decided KNCV/TB CARE I 2270000799
Office cupboard USAID/TBCAREI/026 N/A 17.08.2012 237,605 42,769       Kololo Office Good Not decided KNCV/TB CARE I 2270000799
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Uganda

Quarterly Report April-June  2013
APA 2



Office desk USAID/TBCAREI/030 N/A 13.09.2012 402,542 72,458       NTLP 
Wandegeya

Good Not decided KNCV/TB CARE I 2270000799

 Medium  back chair USAID/TBCAREI/019 N/A 13.09.2013 211,864 38,136       NTLP 
Wandegeya

Good Not decided KNCV/TB CARE I 2270000799

Desk phone USAID/TBCAREI/029 N/A 19.04.2012 120,000 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799
Saachi Fridge USAID/TBCAREI/031 N/A 16.10.2012 483,051 86,949       Kitgum Hospital Good Not decided KNCV/TB CARE I 2270000799
Saachi Fridge USAID/TBCAREI/032 N/A 16.10.2012 483,051 86,949       Mbarara 

Hospital
Good Not decided KNCV/TB CARE I 2270000799

Clinical Audiometer USAID/TBCAREI/033 S/N 0898508 02.11.2012 13,719,867 0.00 Mulago hospital Good Not decided KNCV/TB CARE I 2270000799
 Desktop 
(Monitor,Keyboard&CPU) 

USAID/TBCAREI/055 37579273165 21.11.2012 1,150,000 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799

HP Laptop USAID/TBCAREI/042 2CE2373WK4 19.04.2013 2,204,496 0.00 Dr. Saul (MDR 
TB Consultant)

Good Not decided KNCV/TB CARE I 2270000799

HP Laptop USAID/TBCAREI/043 2CE2373WMM 19.04.2013 2,204,496 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799
HP Laptop USAID/TBCAREI/044 2CE2373WMF 19.04.2013 2,204,496 0.00 Mbarara 

Hospital
Good Not decided KNCV/TB CARE I 2270000799

HP Laptop USAID/TBCAREI/045 2CE2373WM9 19.04.2013 2,204,496 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799
Desktop 
(Monitor,Keyboard&CPU)

USAID/TBCAREI/046 TRF2520 JMC 19.04.2013 2,195,200 0.00 Kololo Office Good 2270000799

Desktop 
(Monitor,Keyboard&CPU)

USAID/TBCAREI/047 TRF2360 50P 19.04.2013 2,195,200 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799

Desktop 
(Monitor,Keyboard&CPU)

USAID/TBCAREI/123 TRF2360 4XL 19.04.2013 2,047,500 0.00 Kitgum Hospital Good Not decided KNCV/TB CARE I 2270000799

Desktop 
(Monitor,Keyboard&CPU)

USAID/TBCAREI/047 TRF2360 50P 19.04.2013 2,047,500 0.00 Mulago hospital Good Not decided KNCV/TB CARE I 2270000799

UPS USAID/TBCAREI/048 53EA08900 01.02.2013 310,500 55,890       Kitgum Hospital Good Not decided KNCV/TB CARE I 2270000799
UPS USAID/TBCAREI/049 53EA08859 01.02.2013 310,500 55,890       Mulago hospital Good Not decided KNCV/TB CARE I 2270000799
3 stackable chairs USAID/TBCARE/051 - 053 Stackable chair S 16 22.02.2013 378,000 57,660       Kololo Office Good Not decided KNCV/TB CARE I 2270000799
Scanner USAID/TBCAREI/050 CN261E22CC 27.02.2013 225,000 0.00 Kololo Office Good Not decided KNCV/TB CARE I 2270000799
Photocopier USAID/TBCAREI/054 QLM1645138 28.02.2013 3,754,588 675,826     Kololo Office Good Not decided KNCV/TB CARE I 2270000799
Printer HP USAID/TBCAREI/105 VNC4L37833 16.03.2013 997,000 0.00 mULAGO 

Hospital
Good Not decided KNCV/TB CARE I 2270000799

Printer HP USAID/TBCAREI/106 VNC3525177 16.03.2013 997,000 0.00 Mbarara 
Hospital

Good Not decided KNCV/TB CARE I 2270000799

Printer HP USAID/TBCAREI/107 VNC 4L37830 16.03.2013 997,000 0.00 Kitgum Hospital Good Not decided KNCV/TB CARE I 2270000799
8 stackable chairs USAID/TBCAREI/108- Stackable chair S 16 18.03.2013 854,240 153,760     Mulago hospital Good Not decided KNCV/TB CARE I 2270000799
39 beds and mattresses USAID/TBCAREI/056- 04.03.2013 64,350,000 0.00 Mulago hospital Good Not decided KNCV/TB CARE I 2270000799
10 beds and mattresses USAID/TBCAREI/095- 

104
04.03.2013 16,500,000 0.00 Mbarara 

Hospital
Good Not decided KNCV/TB CARE I 2270000799

Scanner USAID/TBCAREI/122 225,000 0.00 Kitgum Hospital Good KNCV/TB CARE I 2270000799
Paper Shredder USAID/TBCAREI/121 224,577 40,423       Kololo Office Not decided KNCV/TB CARE I 2270000799
Frigde LG USAID/TBCAREI/119 S/N 301PRGN023695 17.04.2013 1,694,916 305,084 Kitgum Hospital Good Not decided KNCV/TB CARE I 2270000799
Fridge LG USAID/TBCAREI/120 17.04.2013 1,694,916 305,084 Mulago hospital Good Not decided KNCV/TB CARE I 2270000799
Fridge LG USAID/TBCAREI/124 17.04.2013 1,694,916 305,084 Mbarara 

Hospital
Good Not decided KNCV/TB CARE I 2270000799

GPS Trimble Juno 3B USAID/TBCAREI/126 08.04.2013 4,033,800 582,714 Kitgum Hospital Good Not decided KNCV/TB CARE I Not yet insured
GPS Trimble Juno 3B USAID/TBCAREI/127 08.04.2013 4,033,800 582,714 Mulago hospital Good Not decided KNCV/TB CARE I Not yet insured
GPS Trimble Juno 3B USAID/TBCAREI/128 S/N 31000122900233 08.04.2013 4,033,800 582,714 Kololo Office Good Not decided KNCV/TB CARE I Not yet insured
GPS Trimble Juno 3B USAID/TBCAREI/129 S/N 31000122900236 08.04.2013 4,033,800 582,714 Kololo Office Good Not decided KNCV/TB CARE I Not yet insured
GPS Trimble Juno 3B USAID/TBCAREI/125 08.04.2013 4,033,800 582,714 Mbarara 

Hospital
Good Not decided KNCV/TB CARE I Not yet insured

ArcGIS software 08.04.2018 4,860,000 0.00 Kitgum Hospital Good Not decided KNCV/TB CARE I Not yet insured
ArcGIS software 08.04.2018 4,860,000 0.00 Mulago hospital Good Not decided KNCV/TB CARE I Not yet insured
ArcGIS software 08.04.2018 4,860,000 0.00 Mbarara 

Hospital
Good Not decided KNCV/TB CARE I Not yet insured

ArcGIS software 08.04.2018 4,860,000 0.00 Kololo Office Good Not decided KNCV/TB CARE I Not yet insured
ArcGIS software 08.04.2018 4,860,000 0.00 Kololo Office Good Not decided KNCV/TB CARE I Not yet insured
ArcGIS software 08.04.2018 4,860,000 0.00 Kololo Office Good Not decided KNCV/TB CARE I Not yet insured


